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ESTIMATE RUN 06/05/2008

ESTIMATE SUMMARY 13:11:03
CONTID: C15784R ESTIMATE NO: 0011 PROG SPEC YR:2005
PCN: 15784R-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 140.( DAYS TIME ALLOW: 120 WORK DAYS
Bridge Deck Rehab PERCENT TIME: 116.67 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: BR 109A-018
Bridge Deck Rehab
NAME OF ROAD: 109A
PROJECT COUNTIES: OTERO PROWERS
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 06/05/2008 DATE TIME STARTED 02/13/2007
10090 I-25 FRONTAGE ROAD DATE LET 01/11/2007 DATE WORK BEGAN
DATE AWARDED 01/22/2007 DATE TIME STOpPED 01/17/2008
DATE CONTRACT EXECUTED 02/12/2007 DATE ACCEPTED 01/17/2008
LONGMONT CO 80504 303/485-4050 DATE NOTICE TO PROCEED 02/13/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,669,112.33 PARTICIPATING $ 1,598,327.81 S 25,211.49
AWARD PROJECT AMT: $ 1,561,305.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 95.76% TOTAL EARNINGS 1,598,327.81 25,211.49
FUNDS AVAILABLE: $ 70,784.52 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,598,327.81 25,211.49
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,692.03 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,596,635.78 25,211.49
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,596,635.78 25,211.49
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 25,211.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15784R-BID ESTIMATE RUN 06/05/2008
PROJECT: BR 109A-018 ESTIMATE NO: 0011 13:11:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,270.000 1,270.000
Sy 0.000 0.00
3.00000 1,270.000 3,810.00
0010 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 84.000 84.000
LF 0.000 0.00
7.50000 84.000 630.00
0015 208-00020  SILT FENCE 70.000 70.000
LF 0.000 0.00
2.00000 70.000 140.00
0020 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 4.000
EACH 0.000 0.00
356.25000 4.000 1,425.00
0025 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0030 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 197.770 197.770
TON 0.000 0.00
95.50000 197.770 18,887.04
0035 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 130.000 120.000
GAL 0.000 0.00
3.00000 120.000 360.00
0040 606-01370 *TRANSITION TYPE 3G 2.000 2.000
EACH 0.000 0.00
2,194.00000 2.000 4,388.00
0045 606-01380 *TRANSITION TYPE 3H 2.000 2.000
EACH 0.000 0.00
925.25000 2.000 1,850.50
0050 626-00000 *MOBILIZATION 1.000 0.907
LS 0.093 14,415.00
155,000.00000 1.000 155,000.00
0055 626-01000  PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00

8,390.25000 1.000 8,390.25
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PCN: 15784R-BID ESTIMATE RUN 06/05/2008
PROJECT: BR 109A-018 ESTIMATE NO: 0011 13:11:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 627-00005 *EPOXY PAVEMENT MARKING 76.100 76.100
GAL 0.000 0.00
378.75000 76.100 28,822.88
0065 630-00000 *FLAGGING 460.000 460.000
HOUR 0.000 0.00
18.25000 460.000 8,395.00
0070 630-00007 *TRAFFIC CONTROL INSPECTION 157.000 157.000
DAY 0.000 0.00
152.75000 157.000 23,981.75
0075 630-00012 *TRAFFIC CONTROL MANAGEMENT 51.000 51.000
DAY 0.000 0.00
610.75000 51.000 31,148.25
0080 630-80002 *FLASHING BEACON (SOLAR) 0.000 0.000
EACH 0.000 0.00
1,221.25000 0.000 0.00
0085 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 1.000 0.900
EACH 0.100 30.53
305.25000 1.000 305.25
0090 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 3.000 2.700
EACH 0.300 213.75
712.50000 3.000 2,137.50
0095 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.000 1.800
EACH 0.200 183.20
916.00000 2.000 1,832.00
0100 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 45.000 40.500
EACH 4.500 411.75
91.50000 45.000 4,117.50
0105 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 107.000 96.300
EACH 10.700 1,308.08
122.25000 107.000 13,080.75
0110 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 35.000 31.500
EACH 3.500 534.63

152.75000 35.000 5,346.25
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PCN: 15784R-BID ESTIMATE RUN 06/05/2008
PROJECT: BR 109A-018 ESTIMATE NO: 0011 13:11:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE)
EACH 0.400 407.10
1,017.75000 4.000 4,071.00
0120 630-80360 *DRUM CHANNELIZING DEVICE 210.000 189.000
EACH 21.000 960.75
45.75000 210.000 9,607.50
0125 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 13.500
EACH 1.500 122.25
81.50000 15.000 1,222.50
0130 630-80370 CONCRETE BARRIER (TEMPORARY) 854.000 768.600
LF 85.400 3,949.75
46.25000 854.000 39,497.50
0135 630-80380 *TRAFFIC CONE 150.000 135.000
EACH 15.000 228.75
15.25000 150.000 2,287.50
0140 630-80391 *CHANNELIZING DEVICE (FIXED) 178.000 160.200
EACH 17.800 907.80
51.00000 178.000 9,078.00
0145 630-85010 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0150 630-86820 *TRAFFIC SIGNAL (TEMPORARY) (STATE FURNISHED) 2.000 1.800
EACH 0.200 1,221.35
6,106.75000 2.000 12,213.50
0155 700-70010 F/A MINOR CONTRACT REVISIONS 58,654.590 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 900.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15784R-BID ESTIMATE RUN 06/05/2008
PROJECT: BR 109A-018 ESTIMATE NO: 0011 13:11:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 700-70016 F/A FUEL COST ADJUSTMENT 9,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0180 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70025 F/A QUALITY INCENTIVE PAYMENT 1,700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) ADDITIONAL SPECIAL 144.000 129.600
SIGNS FOR WIDTH RESTRICTION
SF 14.400 316.80
22.00000 144.000 3,168.00
0375 403-34741 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) OVERLAY 542.550 542.550
OF DAMAGED FRONTAGE ROAD IN LAMAR
TON 0.000 0.00
102.27000 542.550 55,486.59
0380 900-00006  ADDED ITEM (DOLLAR)/ DOUBLE D LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 526,464.60 $ 25,211.4958 455,680.01
CAT NO0300 STR. M-22-AY
0200 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 4,827.000 4,827.000
sy 0.000 0.00

3.00000 4,827.000 14,481.00
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PCN: 15784R-BID ESTIMATE RUN 06/05/2008
PROJECT: BR 109A-018 ESTIMATE NO: 0011 13:11:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. M-22-AY

0205 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 1,033.000 1,033.000
sy 0.000 0.00
100.25000 1,033.000 103,558.25
0210 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 18.500 18.500
SY 0.000 0.00
77.00000 18.500 1,424.50
0215 202-00503 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (STR. 33.600 33.600
M-22-AY)
sy 0.000 0.00
2,000.00000 33.600 67,200.00
0220 202-00520 REMOVAL OF EXPANSION JOINT MATERIAL 510.000 510.000
LF 0.000 0.00
47.00000 510.000 23,970.00
0225 210-00520 REBUILD PORTIONS OF PRESENT STRUCTURE (STR. M-22-AY) 33.600 33.600
sy 0.000 0.00
500.00000 33.600 16,800.00
0230 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 135.850 135.850
TON 0.000 0.00
175.00000 135.850 23,773.75
0235 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 822.090 822.090
TON 0.000 0.00
95.50000 822.090 78,509.60
0240 515-00120 *WATERPROOFING (MEMBRANE) 1,340.000 1,340.000
sY 0.000 0.00
11.50000 1,340.000 15,410.00
0245 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 420.000 420.000
LF 0.000 0.00
124.25000 420.000 52,185.00
0245 MATERIAL ALLOWANCE EXPANSION DEVICE 0-2" 0.000
LF 0.000 0.00
48.50000 0.000 0.00
0250 518-02100 *POLYMER MORTAR END DAM 41.000 41.000
CF 0.000 0.00

641.00000 41.000 26,281.00
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PCN: 15784R-BID ESTIMATE RUN 06/05/2008
PROJECT : BR 109A-018 ESTIMATE NO: 0011 13:11:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR. M-22-AY
0255 518-03100 *RAPID CURE SILICONE JOINT SEAL 126.000 126.000
LF 0.000 0.00
45.25000 126.000 5,701.50
0260 601-03540 CONCRETE CLASS DT (DECK TOPPING) 90.500 90.500
cY 0.000 0.00
385.75000 90.500 34,910.38
0265 602-00020 REINFORCING STEEL (EPOXY COATED) 1,610.000 1,610.000
LB 0.000 0.00
1.00000 1,610.000 1,610.00
CAT 0300 CURRENT AMT 465,814.98 $ 0.00s 465,814.98
CAT NO0301 STR. L-21-CX
0270 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (STR. 1.000 1.000
L-21-CX)
L S 0.000 0.00
95,675.75000 1.000 95,675.75
0275 202-05150 *SANDBLASTING 7,486.000 7,486.000
SF 0.000 0.00
1.00000 7,486.000 7,486.00
0280 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 17.000 17.000
cYy 0.000 0.00
166.00000 17.000 2,822.00
0285 509-00000 *STRUCTURAL STEEL 275.000 275.000
LB 0.000 0.00
16.25000 275.000 4,468.75
0290 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 107.500 107.500
LF 0.000 0.00
233.50000 107.500 25,101.25
0290 MATERIAL ALLOWANCE EXPANSION DEVICE 0-4" 0.000
LF 0.000 0.00
84.50000 0.000 0.00
0295 601-03040 CONCRETE CLASS D (BRIDGE) 235.000 235.000
cYy 0.000 0.00
638.00000 235.000 149,930.00
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PCN: 15784R-BID ESTIMATE RUN
PROJECT: BR 109A-018 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR. L-21-CX
0295 MATERIAL ALLOWANCE STAY IN PLACE STEEL DECK FORMS 0.000
cy 0.000 0.00
71.64700 0.000 0.00
0300 601-06020 *CONCRETE (PATCHING) (POLYMER) 8.700 8.700
cYy 0.000 0.00
6,047.50000 8.700 52,613.25
0305 602-00020 REINFORCING STEEL (EPOXY COATED) 68,265.000 68,265.000
1B 0.000 0.00
1.00000 68,265.000 68,265.00
0310 606-11030 *BRIDGE RAIL TYPE 10M 383.000 383.000
LF 0.000 0.00
127.00000 383.000 48,641.00
CAT 0301 CURRENT AMT 455,003.00 $ 0.00s 455,003.00
CAT NO0302 STR. L-26-H
0315 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (STR. L-26-H) 1.000 1.000
L S 0.000 0.00
37,649.50000 1.000 37,649.50
0320 210-00510 REBUILD PORTIONS OF PRESENT STRUCTURE (STR. L-26-H) 1.000 1.000
LS 0.000 0.00
6,772.50000 1.000 6,772.50
0325 509-00000 STRUCTURAL STEEL 1,456.000 1,456.000
LB 0.000 0.00
16.25000 1,456.000 23,660.00
0330 509-08100 PROVIDE TEMPORARY SUPPORT 1.000 1.000
LS 0.000 0.00
43,701.75000 1.000 43,701.75
0335 512-00101 BEARING DEVICE (TYPE I) 67.000 67.000
EACH 0.000 0.00
298.75000 67.000 20,016.25
0340 515-00400 *CONCRETE SEALER 1,960.000 1,960.000
sy 0.000 0.00
5.75000 1,960.000 11,270.00
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PCN: 15784R-BID ESTIMATE RUN 06/05/2008
PROJECT: BR 109A-018 ESTIMATE NO: 0011 13:11:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STR. L-26-H
0345 601-03027 CONCRETE CLASS D (SPECIAL) 2.000 2.000
cy 0.000 0.00
2,000.00000 2.000 4,000.00
0350 602-00020 REINFORCING STEEL (EPOXY COATED) 0.000 0.000
LB 0.000 0.00
1.00000 0.000 0.00
CAT 0302 CURRENT AMT $ 147,070.00 $ 0.00s 147,070.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0355 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
48,933.50000 1.000 48,933.50
0360 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
23,806.25000 1.000 23,806.25
0365 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,010.00000 2.000 2,020.00
CAT 0400 CURRENT AMT $ 74,759.75 $ 0.00s 74,759.75
PROJECT TOTAL CURRENT AMT $ 1,669,112.33 $ 25,211.49 s 1,598,327.74



